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My first and most pleasant duty in this lecture is to 

express my profound gratitude to the Association for 

Computing Machinery for the great honor which they 

have bestowed on me and for this opportunity to address 

you on a topic of  my choice. What  a difficult choice it is! 

My scientific achievements, so amply recognized by this 

award, have already been amply described in the scien- 

tific literature. Instead of  repeating the abstruse techni- 

calities of  my trade, I would like to talk informally about 

myself, my personal experiences, my hopes and fears, 

my modest successes, and my rather less modest failures. 

I have learned more from my failures than can ever be 

revealed in the cold print of  a scientific article and now 

I would like you to learn from them, too. Besides, failures 
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are much more fun to hear about afterwards; they are 

not so funny at the time. 

I start my story in August 1960, when I became a 

programmer with a small computer manufacturer, a 

division of  Elliott Brothers (London) Ltd., where in the 

next eight years I was to receive my primary education 

in computer science. My first task was to implement for 

the new Elliot 803 computer, a library subroutine for a 

new fast method of internal sorting just invented by 

Shell. I greatly enjoyed the challenge of  maximizing 

efficiency in the simple decimal-addressed machine code 

of  those days. My boss and tutor, Pat Shackleton, was 

very pleased with my completed program. I then said 

timidly that I thought I had invented a sorting method 

that would usually run faster than SHELLSORX, without 

taking much extra store. He bet me sixpence that I had 

not. Although my method was very difficult to explain, 

he finally agreed that I had won my bet. 

I wrote several other tightly coded library subroutines 

but after six months I was given a much more important 

task-- that  of  designing a new advanced high level pro- 

gramming language for the company's next computer, 

the Elliott 503, which was to have the same instruction 

code as the existing 803 but run sixty times faster. In 

spite of  my education in classical languages, this was a 

task for which I was even less qualified than those who 

undertake it today. By great good fortune there came 

into my hands a copy of  the Report on the International 

Algorithmic Language ALGOL 60. Of course, this lang- 

uage was obviously too complicated for our customers. 

How could they ever understand all those begins and 

ends when even our salesmen couldn't? 

Around Easter 1961, a course on ALGOL 60 was 

offered in Brighton, England, with Peter Naur, Edsger 

W. Dijkstra, and Peter Landin as tutors. I attended this 

course with my colleague in the language project, Jill 

Pym, our divisional Technical Manager, Roger Cook, 

and our Sales Manager, Paul King. It was there that I 

first learned about recursive procedures and saw how to 

program the sorting method which I had earlier found 

such difficulty in explaining. It was there that I wrote 

the procedure, immodestly named QUICKSORX, on which 

my career as a computer scientist is founded. Due credit 

must be paid to the genius of  the designers of  ALGOL 60 

who included recursion in their language and enabled 

me to describe my invention so elegantly to the world. I 

have regarded it as the highest goal of programming 

language design to enable good ideas to be elegantly 

expressed. 

After the ALGOL course in Brighton, Roger Cook was 

driving me and my colleagues back to London when he 

suddenly asked, "Instead of  designing a new language, 

why don't  we just implement ALGOL 60?" We all instantly 

agreed-- in  retrospect, a very lucky decision for me. But 

we knew we did not have the skill or experience at that 

time to implement the whole language, so I was com- 

missioned to design a modest subset. In that design I 

adopted certain basic principles which I believe to be as 

valid today as they were then. 

(1) The first principle was security: The principle that 

every syntactically incorrect program should be rejected 

by the compiler and that every syntactically correct 

program should give a result or an error message that 

was predictable and comprehensible in terms of  the 

source language program itself. Thus no core dumps 

should ever be necessary. It was logically impossible for 

any source language program to cause the computer to 

run wild, either at compile time or at run time. A 

consequence of  this principle is that every occurrence of  

every subscript of  every subscripted variable was on 

every occasion checked at run time against both the 

upper and the lower declared bounds of  the array. Many 

years later we asked our customers whether they wished 

us to provide an option to switch off  these checks in the 

interests of  efficiency on production runs. Unanimously, 

they urged us not to - - they  already knew how frequently 

subscript errors occur on production runs where failure 

to detect them could be disastrous. I note with fear and 

horror that even in 1980, language designers and users 

have not learned this lesson. In any respectable branch 

of  engineering, failure to observe such elementary pre- 

cautions would have long been against the law. 

(2) The second principle in the design of the imple- 

mentation was brevity of the object code produced by the 

compiler and compactness of run time working data. There 

was a clear reason for this: The size of  main storage on 

any computer is limited and its extension involves delay 

and expense. A program exceeding the limit, even by 

one word, is impossible to run, especially since many of  

our customers did not intend to purchase backing stores. 

This principle of  compactness of  object code is even 

more valid today, when processors are trivially cheap in 

comparison with the amounts of  main store they can 

address, and backing stores are comparatively even more 

expensive and slower by many orders of  magnitude. I f  

as a result of  care taken in implementation the available 

hardware remains more powerful than may seem nec- 

essary for a particular application, the applications pro- 

grammer can nearly always take advantage of  the extra 

capacity to increase the quality of  his program, its sim- 

plicity, its ruggedness, and its reliability. 

(3) The third principle of  our design was that the entry 

and exit conventions for procedures and functions should 

be as compact and efficient as for tightly coded machine- 

code subroutines. I reasoned that procedures are one of  

the most powerful features of  a high level language, in 

that they both simplify the programming task and 

shorten the object code. Thus there must be no impedi- 

ment to their frequent use. 

(4) The fourth principle was that the compiler should 

use only a single pass. The compiler was structured as a 

collection of  mutually recursive procedures, each capable 
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of analyzing and translating a major syntactic unit of  the 

language--a statement, an expression, a declaration, and 

so on. It was designed and documented in ALGOL 60, and 

then coded into decimal machine code using an explicit 

stack for recursion. Without the ALGOL 60 concept of  

recursion, at that time highly controversial, we could not 

have written this compiler at all. 

I can still recommend single-pass top-down recursive 

descent both as an implementation method and as a 

design principle for a programming language. First, we 

certainly want programs to be read bypeople and people 

prefer to read things once in a single pass. Second, for 

the user of  a time-sharing or personal computer system, 

the interval between typing in a program (or amend- 

ment) and starting to run that program is wholly unpro- 

ductive. It can be minimized by the high speed of  a single 

pass compiler. Finally, to structure a compiler according 

to the syntax of  its input language makes a great contri- 

bution to ensuring its correctness. Unless we have abso- 

lute confidence in this, we can never have confidence in 

the results of  any of  our programs. 

To observe these four principles, I selected a rather 

small subset of  ALGOL 60. As the design and implemen- 

tation progressed, I gradually discovered methods of  

relaxing the restrictions without compromising any of  

the principles. So in the end we were able to implement 

nearly the full power of  the whole language, including 

even recursion, although several features were removed 

and others were restricted. 

In the middle of  1963, primarily as a result of  the 

work of  Jill Pym and Jeff Hillmore, the first version of  

our compiler was delivered. After a few months we 

began to wonder whether anyone was using the language 

or taking any notice of  our occasional reissue, incorpo- 

rating improved operating methods. Only when a cus- 

tomer had a complaint did he contact us and many of  

them had no complaints. Our customers have now 

moved on to more modern computers and more fashion- 

able languages but many have told me of  their fond 

memories of  the Elliott ALGOL System and the fondness 

is not due just to nostalgia, but to the efficiency, relia- 

bility, and convenience of  that early simple ALGOL Sys- 

tem. 

As a result of this work on ALGOL, in August 1962, I 

was invited to serve on the new Working Group 2.1 of 

IFIP, charged with responsibility for maintenance and 

development of  ALGOL. The group's first main task was 

to design a subset of  the language which would remove 

some of  its less successful features. Even in those days 

and even with such a simple language, we recognized 

that a subset could be an improvement on the original. 

I greatly welcomed the chance of  meeting and hearing 

the wisdom of  many of  the original language designers. 

I was astonished and dismayed at the heat and even 

rancor of  their discussions. Apparently the original de- 

sign of  ALGOL 60 had not proceeded in that spirit of  

dispassionate search for truth which the quality of  the 

language had led me to suppose. 

In order to provide relief from the tedious and ar- 

gumentative task of  designing a subset, the working 

group allocated one afternoon to discussing the features 

that should be incorporated in the next design of  the 

langu.age. Each member was invited to suggest the im- 

provement he considered most important. On October 

11, 1963, my suggestion was to pass on a request of our 

customers to relax the ALGOL 60 rule of  compulsory 

declaration of  variable names and adopt some reasonable 

default convention such as that of  FORTRAN. I was aston- 

ished by the polite but firm rejection of  this seemingly 

innocent suggestion: It was pointed out that the redun- 

dancy of  ALGOL 60 was the best protection against pro- 

gramming and coding errors which could be extremely 

expensive to detect in a running program and even more 

expensive not to. The story of  the Mariner space rocket 

to Venus, lost because of  the lack of  compulsory decla- 

rations in FORTRAN, was not to be published until later. 

I was eventually persuaded of  the need to design pro- 

gramming notations so as to maximize the number of  

errors which cannot be made, or if made, can be reliably 

detected at compile time. Perhaps this would make the 

text of  programs longer. Never mind! Wouldn't  you be 

delighted if your Fairy Godmother  offered to wave her 

wand over your program to remove all its errors and 

only made the condition that you should write out and 

key in your whole program three times! The way to 

shorten programs is to use procedures, not to omit vital 

declarative information. 

Among the other proposals for the development of  a 

new ALGOL was that the switch declaration of ALGOL 60 

should be replaced by a more general feature, namely an 

array of  label-valued variables and that a program 

should be able to change the values of  these variables by 

assignment. I was very much opposed to this idea, similar 

to the assigned, Go TO of  FORTRAN, because I had found 

a surprising number of  tricky problems in the implemen- 

tation of  even the simple labels and switches of  ALGOL 

60. I could see even more problems in the new feature 

including that of  jumping back into a block after it had 

been exited. I was also beginning to suspect that pro- 

grams that used a lot of  labels were more difficult to 

understand and get correct and that programs that as- 

signed new values to label variables would be even more 

difficult still. 

It occurred to me that the appropriate notation to 

replace the ALGOL 60 switch should be based on that of  

the conditional expression of  ALGOL 60, which selects 

between two alternative actions according to the value 

of  a Boolean expression. So I suggested the notation for 

a "case expression" which selects between any number 

of  alternatives according to the value of  an integer 

expression. That was my second language design pro- 

posal. I am still most proud of  it, because it raises 

essentially no problems either for the implementor, the 
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programmer, or the reader of  a program. Now, after 

more than fifteen years, there is the prospect of interna- 

tional standardization of a language incorlJ~rating this 

notat ion--a  remarkably short interval compared with 

other branches of  engineering. 

Back again to my work at Elliott's. After the unex- 

pected success of our ALGOL Compiler, our thoughts 

turned to a more ambitious project: To provide a range 

of  operating system software for larger configurations of  

the 503 computer, with card readers, line printers, mag- 

netic tapes, and even a core backing store which was 

twice as cheap and twice as large as main store, but 

fifteen times slower. This was to be known as the Elliott 

503 Mark II software system. 

It comprised: 

(1) An assembler for a symbolic assembly language in 

which all the rest of  the software was to be written. 

(2) A scheme for automatic administration of  code 

and data overlays, either from magnetic tape or from 

core backing store. This was to be used by the rest of  the 

software. 

(3) A scheme for automatic buffering of  all input and 

output o n a n y  available peripheral device,--again, to be 

used by all the other software. 

(4) A filing system on magnetic tape with facilities for 

editing and job control. 

(5) A completely new implementation of  ALGOL 60, 

which removed all the nonstandard restrictions which 

we had imposed on our first implementation. 

(6) A compiler for FORTRAN as it was then. 

I wrote documents which described the relevant concepts 

and facilities and we sent them to existing and prospec- 

tive customers. Work started with a team of  fifteen 

programmers and the deadline for delivery was set some 

eighteen months ahead in March 1965. After initiating 

the design of  the Mark II software, I was suddenly 

promoted to the dizzying rank of  Assistant Chief Engi- 

neer, responsible for advanced development and design 

of the company's products, both hardware and software. 

Although I was still managerially responsible for the 

503 Mark II software, I gave it less attention than the 

company's new products and almost failed to notice 

when the deadline for its delivery passed without event. 

The programmers revised their implementation sched- 

ules and a new delivery date was set some three months 

ahead in June 1965. Needless to say, that day also passed 

without event. By this time, our customers were getting 

angry and my managers instructed me to take personal 

charge of  the project. I asked the senior programmers 

once again to draw up revised schedules, which again 

Showed that the software could be delivered within an- 

other three months. I desperately wanted to believe it 

but I just could not. I disregarded the schedules and 

began to dig more deeply into the project. 

It turned out that we had failed to make any overall 

78 

plans for the allocation of  our most limited resource--  

main storage. Each programmer expected this to be done 

automatically, either by the symbolic assembler or by 

the automatic overlay scheme. Even worse, we had failed 

to simply count the space used by our own software 

which was already filling the main store of  the computer, 

leaving no space for our customers to run their programs. 

Hardware address length limitations prohibited adding 

more main storage. 

Clearly, the original specifications of  the software 

could not be met and had to be drastically curtailed. 

Experienced programmers and even managers were 

called back from other projects. We decided to concen- 

trate first on delivery of  the new compiler for ALGOL 60, 

which careful calculation showed would take another 

four months. I impressed upon all the programmers 

involved that this was no longer just a prediction; it was 

a promise; if they found they were not meeting their 

promise, it was their personal responsibility to fred ways 

and means of  making good. 

The programmers responded magnificently to the 

challenge. They worked nights and days to ensure com- 

pletion of  all those items of  software which were needed 

by the ALGOL compiler. To our delight, they met the 

scheduled delivery date; it was the first major item of  

working software produced by the company over a pe- 

riod of  two years. 

Our delight was short-lived; the compiler could not 

be delivered. Its speed of  compilation was only two 

characters per second which compared unfavorably with 

the existing version of  the compiler operating at about a 

thousand characters per second. We soon identified the 

cause of  the problem: It was thrashing between the main 

store and the extension core backing store which was 

fifteen times slower. It was easy to make some simple 

improvements, and within a week we had doubled the 

speed of  compilat ion--to four characters per second. In 

the next two weeks of  investigation and reprogramming, 

the speed was doubled again-- to  eight characters per 

second. We could see ways in which within a month this 

could be still further improved; but the amount of  repro- 

gramming required was increasing and its effectiveness 

was decreasing; there was an awful long way to go. The 

alternative of  increasing the size of  the main store so 

frequently adopted in later failures of  this kind was 

prohibited by hardware addressing limitations. 

There was no escape: The entire Elliott 503 Mark II 

software project had to be abandoned, and with it, over 

thirty man-years of  programming effort, equivalent to 

nearly one man's active working life, and I was respon- 

sible, both as designer and as manager, for wasting it. 

A meeting of  all our 503 customers was called and 

Roger Cook, who was then manager of  the computing 

division, explained to them that not a single word of  the 

long-promised software would ever be delivered to them. 

He adopted a very quiet tone of  delivery, which ensured 

that none of  the customers could interrupt, murmur in 
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the background, or even shuffle in their seats. I admired 

but could not share his calm. Over lunch our customers 

were kind to try to comfort me. They had realized long 

ago that software to the original specification could never 

have been delivered, and even if it had been, they would 

not have known how to use its sophisticated features, 

and anyway many such large projects get cancelled 

before delivery. In retrospect, I believe our customers 

were fortunate that hardware limitations had protected 

them from the arbitrary excesses of  our software designs. 

In the present day, users of  microprocessors benefit from 

a similar protection--but  not for much longer. 

At that time I was reading the early documents 

describing the concepts and features of  the newly an- 

nounced OS 360, and of  a new time-sharing project 

called Multics. These were far more comprehensive, 

elaborate, and sophisticated than anything I had imag- 

ined, even in the first version of  the 503 Mark II software. 

Clearly IBM and MIT must be possessed of  some secret 

of  successful software design and implementation whose 

nature I could not even begin to guess at. It was only 

later that they realized they could not either. 

So I still could not see how I had brought such a 

great misfortune upon my company. At the time I was 

convinced that my managers were planning to dismiss 

me. But no, they were intending a far more severe 

punishment. "O.K. Tony," they said. "You got us into 

this mess and now you're going to get us out." "But I 

don't  know how," I protested, but their reply was simple. 

"Well then, you'll have to fred out." They even expressed 

confidence that I could do so. I did not share their 

confidence. I was tempted to resign. It was the luckiest 

of  all my lucky escapes that I did not. 

Of course, the company did everything they could to 

help me. They took away my responsibility for hardware 

design and reduced the size of  my programming teams. 

Each of  my managers explained carefully his own theory 

of  what had gone wrong and all the theories were 

different. At last, there breezed into my office the most 

senior manager of  all, a general manager of  our parent 

company, Andrew St. Johnston. I was surprised that he 

had even heard of  me. "You know what went wrong?" 

he shouted--he always shouted--  "You let your pro- 

grammers do things which you yourself do not under- 

stand." I stared in astonishment. He was obviously out 

of  touch with present day realities. How could one person 

ever understand the whole of  a modem software product 

like the Elliott 503 Mark II software system? 

I realized later that he was absolutely right; he had 

diagnosed the true cause of  the problem and he had 

planted the seed of  its later solution. 

I still had a team of  some forty programmers and we 

needed to retain the good will of  customers for our new 

machine and even regain the confidence of  the customers 

for our old one. But what should we actually plan to do 

when we knew only one thing-- that  all our previous 

plans had failed? I therefore called an all-day meeting of  

our senior programmers on October 22, 1965, to thrash 

out the question between us. I still have the notes of  that 

meeting. We first listed the recent major grievances of  

our customers: Cancellation of  products, failure to meet 

deadlines, excessive size of  software, " . . .  not justified by 

the usefulness of  the facilities provided," excessively slow 

programs, failure to take account of  customer feedback; 

"Earlier attention paid to quite minor requests of  our 

customers might have paid as great dividends of  goodwill 

as the success of  our most ambitious plans." 

We then listed our own grievances: Lack of  machine 

time for program testing, unpredictability of  machine 

time, lack of  suitable peripheral equipment, unreliability 

of  the hardware even when available, dispersion of  pro- 

gramming staff, lack of  equipment for keypunching of  

programs, lack of  firm hardware delivery dates, lack of  

technical writing effort for documentation, lack of  soft- 

ware knowledge outside of  the programming group, 

interference from higher managers who imposed deci- 

sions, " . . .  without a full realization of  the more intricate 

implications of  the matter," and overoptimism in the 

face of  pressure from customers and the Sales Depart- 

ment. 

But we did not seek to excuse our failure by these 

grievances. For example, we admitted that it was the 

duty of  programmers to educate their managers and 

other departments of  the company by " . . .  presenting the 

necessary information in a simple palatable form." The 

hope " . . .  that deficiencies in original program specifi- 

cations could be made up by the skill of  a technical 

writing depa r tmen t . . ,  was misguided; the design of  a 

program and the design of  its specification must be 

undertaken in parallel by the same person, and they 

must interact with each other. A lack of  clarity in speci- 

fication is one of  the surest signs of  a deficiency in the 

program it describes, and the two faults must be removed 

simultaneously before the project is embarked upon." I 

wish I had followed this advice in 1963; I wish we all 

would follow it today. 

My notes of  the proceedings of  that day in October 

1965 include a complete section devoted to failings 

within the software group; this section rivals the most 

abject self-abasement of  a revisionist official in the 

Chinese cultural revolution. Our main failure was over- 

ambition. "The goals which we have attempted have 

obviously proved to be far beyond our grasp." There was 

also failure in prediction, in estimation of  program size 

and speed, of  effort required, in planning the coordina- 

tion and interaction of  programs, in providing an early 

warning that things were going wrong. There were faults 

in our control of  program changes, documentation, liai- 

son with other departments, with our management, and 

with our customers. We failed in giving clear and stable 

definitions of  the responsibilities of  individual program- 

mers and project leaders,--Oh, need I go on? What was 

amazing was that a large team of highly intelligent 

programmers could labor so hard and so long on such 
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an unpromising project. You know, you shouldn't trust 

us intelligent programmers. We can think up such good 

arguments for convincing ourselves and each other of  

the utterly absurd. Especially don't believe us when we 

promise to repeat an earlier success, only bigger and 

better next time. 

The last section of  our inquiry into the failure dealt 

with the criteria of quality of software. "In the recent 

struggle to deliver any software at all, the first casualty 

has been consideration of  the quality of the software 

delivered. The quality of  software is measured by a 

number of totally incompatible criteria, which must be 

carefully balanced in the design and implementation of  

every program." We then made a fist of no less than 

seventeen criteria which has been published in a guest 

editorial in Volume 2 of  the journal, Software Practice 

and Experience. 

How did we recover from the catastrophe? First, we 

classified our 503 customers into groups, according to 

the nature and size of the hardware configurations which 

they had bought- - for  example, those with magnetic 

tapes were all in one group. We assigned to each group 

of  customers a small team of programmers and told the 

team leader to visit the customers to find out what they 

wanted; to select the easiest request to fulfil, and to make 

plans (but not promises) to implement it. In no case 

would we consider a request for a feature that would 

take more than three months to implement and deliver. 

The project leader would then have to convince me that 

the customers' request was reasonable, that the design of 

the new feature was appropriate, and that the plans and 

schedules for implementation were realistic. Above all, 

I did not allow anything to be done which I did not 

myself understand. It worked! The software requested 

began to be delivered on the promised dates. With an 

increase in our confidence and that of our customers, we 

were able to undertake fulfilling slightly more ambitious 

requests. Within a year we had recovered from the 

disaster. Within two years, we even had some moderately 

satisfied customers. 

Thus we muddled through by common sense and 

compromise to something approaching success. But I 

was not satisfied. I did not see why the design and 

implementation of an operating system should be so 

much more difficult than that of a compiler. This is the 

reason why I have devoted my later research to problems 

of  parallel programming and language constructs which 

would assist in clear structuring of  operating systems-- 

constructs such as monitors and communicating pro- 

cesses. 
While I was working at EUiotts', I became very 

interested in techniques for formal definition of  program- 

ming languages. At that time, Peter Landin and Chris- 

topher Strachey proposed to define a programming lan- 

guage in a simple functional notation, that specified the 

effect of each command on a mathematically defined 

abstract machine. I was not happy with this proposal 

because I felt that such a definition must incorporate a 

number of  fairly arbitrary representation decisions and 

would not be much simpler in principle than an imple- 

mentation of  the language for a real machine. As an 

alternative, I proposed that a programming language 

definition should be formalized as a set of  axioms, de- 

scribing the desired properties of programs written in the 

language. I felt that carefully formulated axioms would 

leave an implementation the necessary freedom to im- 

plement the language efficiently on different machines 

and enable the programmer to prove the correctness of  

his programs. But I did not see how to actually do it. I 

thought that it would need lengthy research to develop 

and apply the necessary techniques and that a university 

would be a better place to conduct such research than 

industry. So I applied for a chair in Computer Science 

at the Queen's University of Belfast where I was to spend 

nine happy and productive years. In October 1968, as I 

unpacked my papers in my new home in Belfast, I came 

across an obscure preprint of  an article by Bob Floyd 

entitled, "Assigning Meanings to Programs." What a 

stroke of  luck! At last I could see a way to achieve my 

hopes for my research. Thus I wrote my first paper on 

the axiomatic approach to computer programming, pub- 

lished in the Communications of the A CM in October 

1969. 

Just recently, I have discovered that an early advocate 

of  the assertional method of  program proving was none 

other than Alan Turing himself. On June 24, 1950 at a 

conference in Cambridge, he gave a short talk entitled, 

"Checking a Large Routine" which explains the idea 

with great clarity. "How can one check a large routine in 

the sense of making sure that it's right? In order that the 

man who checks may not have too difficult a task, the 

programmer should make a number of definite assertions 

which can be checked individually, and from which the 

correctness of  the whole program easily follows." 

Consider the analogy of checking an addition. If  the 

sum is given [just as a column of  figures with the answer 

below] one must check the whole at one sitting. But if 

the totals for the various columns are given,  [with the 

carries added in separately], the checker's work is much 

easier, being split up into the checking of  the various 

assertions [that each column is correctly added] and the 

small addition [of the carries to the total]. This principle 

can be applied to the checking of a large routine but we 

will illustrate the method by means of  a small routine 

viz. one to obtain n factorial without the use of  a multi- 

prier. Unfortunately there is no coding system suffi- 

ciently generally known to justify giving this routine in 

full, but a flow diagram will be sufficient for illustration. 

That  brings me back to the main theme of  my talk, the 

design of  programming languages. 

During the period, August 1962 to October 1966, I 

attended every meeting of  the IFIP ALGOL working 

group. After completing our labors on the IFIP ALGOL 

subset, we started on the design of  ALGOL X, the intended 
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successor to ALGOL 60. More suggestions for new features 

were made and in May 1965, Niklaus Wirth was com- 

missioned to collate them into a single language design. 

I was delighted by his draft design which avoided all the 

known defects of  ALGOL 60 and included several new 

features, all of  which could be simply and efficiently 

implemented, and safely and conveniently used. 

The description of  the language was not yet complete. 

I worked hard on making suggestions for its improve- 

ment and so did many other members of  our group. By 

the time of  the next meeting in St. Pierre de Chartreuse, 

France in October 1965, we had a draft of  an excellent 

and realistic language design which was published 

in June 1966 as "A Contribution to the Development of  

ALGOL", in the Communications of the A CM. 

It was implemented on the IBM 360 and given the title 

ALGOL W by its many happy users. It was not only a 

worthy successor of  ALGOL 60, it was even a worthy 

predecessor of  PASCAL. 

At the same meeting, the ALGOL committee had 

placed before it, a short, incomplete and rather incom- 

prehensible document, describing a different, more am- 

bitious and, to me, a far less attractive language. I was 

astonished when the working group, consisting of  all the 

best known international experts of  programming lan- 

guages, resolved to lay aside the commissioned draft on 

which we had all been working and swallow a line with 

such an unattractive bait. 

This happened just one week after our inquest on the 

503 Mark II software project. I gave desperate warnings 

against the obscurity, the complexity, and overambition 

of  the new design, but my warnings went unheeded. I 

conclude that there are two ways of  constructing a 

software design: One way is to make it so simple that 

there are obviously no deficiencies and the other way is 

to make it so complicated that there are no obvious 

deficiencies. 

The first method is far more difficult. It demands the 

same skill, devotion, insight, and even inspiration as the 

discovery of  the simple physical laws which underlie the 

complex phenomena of  nature. It also requires a willing- 

ness to accept objectives which are limited by physical, 

logical, and technological constraints, and to accept a 

compromise when conflicting objectives cannot be met. 

No committee will ever do this until it is too late. 

So it was with the ALGOL committee. Clearly the 

draft which it preferred was not yet perfect. So a new 

and fmal draft of  the new ALGOL language design was 

promised in three months' time; it was to be submitted 

to the scrutiny of  a subgroup of  four members including 

myself. Three months came and went, without a word of  

the new draft. After six months, the subgroup met in the 

Netherlands. We had before us a longer and thicker 

document, full of  errors corrected at the last minute, 

describing yet another but to me, equally unattractive 

language. Niklaus Wirth and I spent some time trying to 

get removed some of  the deficiencies in the design and 
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in the description, but in vain. The completed final draft 

of  the language was promised for the next meeting of  

the full ALGOL committee in three months time. 

Three months came and went- -not  a word of  the 

new draft appeared. After six months, in October 1966, 

the ALGOL working group met in Warsaw. It had before 

it an even longer and thicker document, full of  errors 

corrected at the last minute, describing equally obscurely 

yet another different, and to me, equally unattractive 

language. The experts in the group could not see the 

defects of  the design and they firmly resolved to adopt 

the draft, believing it would be completed in three 

months. In vain, I told them it would not. In vain, I 

urged them to remove some of  the technical mistakes of  

the language, the predominance of  references, the default 

type conversions. Far from wishing to simplify the lan- 

guage, the working group actually asked the authors to 

include even more complex features like overloading of  

operators and concurrency. 

When any new language design project is nearing 

completion, there is always a mad rush to get new 

features added before standardization. The rush is mad 

indeed, because it leads into a trap from which there is 

no escape. A feature which is omitted can always be 

added later, when its design and its implications are well 

understood. A feature which is included before it is fully 

understood can never be removed later. 

At last, in December 1968, in a mood of  black 

depression, I attended the meeting in Munich at which 

our long-gestated monster was to come to birth and 

receive the name ALGOL 68. By this time, a number of  

other members of  the group had become disillusioned, 

but too late: The committee was now packed with sup- 

porters of  the language, which was sent up for promul- 

gation by the higher committees of  IFIP. The best we 

could do was to send with it a minority report, stating 

our considered view that, " . . .  as a tool for the reliable 

creation of  sophisticated programs, the language was a 

failure." This report was later suppressed by IFIP, an act 

which reminds me of  the lines of  Hilaire Belloc, 

But scientists, who ought to know/Assure us that it must be so./ 

Oh, let us never, never doubt/What  nobody is sure about. 

I did not attend any further meetings of  that working 

group. I am pleased to report that the group soon came 

to realize that there was something wrong with their 

language and with its description; they labored hard for 

six more years to produce a revised description of  the 

language. It is a great improvement but I 'm afraid, that 

in my view, it does not remove the basic technical flaws 

in the design, nor does it begin to address the problem of  

its overwhelming complexity. 

Programmers are always surrounded by complexity; 

we cannot avoid it. Our applications are complex because 

we are ambitious to use our computers in ever more 

sophisticated ways. Programming is complex because of  
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the large number of conflicting objectives for each of our 

programming projects. If  our basic tool, the language in 

which we design and code our programs, is also compli- 

cated, the language itself becomes part of the problem 

rather than part of its solution. 

Now let me tell you about yet another overambitious 

language project. Between 1965 and 1970 I was a mem- 

ber and even chairman of the Technical Committee No. 

10 of the European Computer Manufacturers Associa- 

tion. We were charged first with a watching brief and 

then with the standardization of a language to end all 

languages, designed to meet the needs of all computer 

applications, both commercial and scientific, by the 

greatest computer manufacturer of all time. I had studied 

with interest and amazement, even a touch of amuse- 

ment, the four initial documents describing a language 

called NPL, which appeared between March 1 and No- 

vember 30, 1964. Each was more ambitious and absurd 

than the last in its wishful speculations. Then the lan- 

guage began to be implemented and a new series of 

documents began to appear at six-monthly intervals, 

each describing the final frozen version of the language, 

under its final frozen name PL/I .  

But to me, each revision of the document simply 

showed how far the initial F-level implementation had 

progressed. Those parts of the language that were not 

yet implemented were still described in free-flowing 

flowery prose giving promise of unalloyed delight. In the 

parts that had been implemented, the flowers had with- 

ered; they were choked by an undergrowth of explana- 

tory footnotes, placing arbitrary and unpleasant restric- 

tions on the use of each feature and loading upon a 

programmer the responsibility for controlling the com- 

plex and unexpected side-effects and interaction effects 
with all the other features of the language. 

At last, March 11, 1968, the language description was 

nobly presented to the waiting world as a worthy can- 

didate for standardization. But it was not. It had already 

undergone some seven thousand corrections and modi- 

fications at the hand of its original designers. Another 

twelve editions were needed before it was finally pub- 

lished as a standard in 1976. I fear that this was not 

because everybody concerned was satisfied with its de- 

sign, but because they were thoroughly bored and disil- 

lusioned. 

For as long as I was involved in this project, I urged 
that the language be simplified, if necessary by subset- 

ting, so that the professional programmer would be able 

to understand it and be able to take responsibility for 

the correctness and cost-effectiveness of his programs. I 

urged that the dangerous features such as defaults and 

ON- conditions be removed. I knew that it would be 

impossible to write a wholly reliable compiler for a 

language of this complexity and impossible to write a 

wholly reliable program when the correctness of each 

part of the program depends on checking that every 

other part of the program has avoided all the traps and 

pitfalls of the language. 
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At first I hoped that such a technically unsound 

project would collapse but I soon realized it was doomed 

to success. Almost anything in software can be imple- 

mented, sold, and even used given enough determina- 

tion. There is nothing a mere scientist can say that will 

stand against the flood of a hundred million dollars. But 

there is one quality that cannot be purchased in this 

way--and that is reliability. The price of reliability is the 

pursuit of the utmost simplicity. It is a price which the 

very rich find most hard to pay. 

All this happened a long time ago. Can it be regarded 

as relevant in a conference dedicated to a preview of the 

Computer Age that lies ahead? It is my gravest fear that 

it can. The mistakes which have made in the last twenty 

years are being repeated today on an even grander scale. 

I refer to a language design project which has generated 

documents entitled strawman, woodenman, tinman, iron- 

man, steelman, green and finally now ADA. This project 

has been initiated and sponsored by one of the world's 

most powerful organizations, the United States Depart- 

ment of Defense. Thus it is ensured of an influence and 
attention quite independent of its technical merits and 

its faults and deficiencies threaten us with far greater 

dangers. For none of the evidence we have so far can 

inspire confidence that this language has avoided any of 

the problems that have afflicted other complex language 

projects of the past. 

I have been giving the best of my advice to this 

project since 1975. At first I was extremely hopeful. The 

original objectives of the language, included reliability, 

readability of programs, formality of language definition, 

and even simplicity. Gradually these objectives have 

been sacrificed in favor of power, supposedly achieved 

by a plethora of features and notational conventions, 

many of them unnecessary and some of them, like ex- 
ception handling, even dangerous. We relive the history 

of the design of the motor car. Gadgets and glitter prevail 

over fundamental concerns of safety and economy. 

It is not too late! I believe that by careful pruning of  

the ADA language, it is still possible to select a very 

powerful subset that would be reliable and efficient in 

implementation and safe and economic in use. The 

sponsors of the language have declared unequivocally, 

however, that there shall be no subsets. This is the 

strangest paradox of the whole strange project. If  you 

want a language with no subsets, you must make it small. 

You include only those features which you know to 

be needed for every single application of the language 

and which you know to be appropriate for every single 

hardware configuration on which the language is imple- 

mented. Then extensions can be specially designed where 

necessary for particular hardware devices and for partic- 

ular applications. That is the great strength of PASCAL, 

that there are so few unnecessary features and almost no 

need for subsets. That is why the language is strong 

enough to support specialized extensions--Concurrent 

PASCAL for real time work, PASCAL PLUS for discrete 

event simulation, UESD PASCAL for microprocessor work 
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stations. If  only we could learn the right lessons from the 

successes of  the past, we would not need to learn from 

our failures. 

And so, the best of  my advice to the originators and 

designers of  ADA has been ignored. In this last resort, I 

appeal to you, representatives of the programming 

profession in the United States, and citizens concerned 

with the welfare and safety of  your own country and of  

mankind: Do not allow this language in its present state 

to be used in applications where reliability is critical, i.e., 

nuclear power stations, cruise missiles, early warning 

systems, anti-ballistic missile defense systems. The next 

rocket to go astray as a result of  a programming language 

error may not be an exploratory space rocket on a 

harmless trip to Venus: It may be a nuclear warhead 

exploding over one of  our own cities. An unreliable 

programming language generating unreliable programs 

constitutes a far greater risk to our environment and to 

our society than unsafe cars, toxic pesticides, or accidents 

at nuclear power stations. Be vigilant to reduce that risk, 

not to increase it. 

Let me not end on this somber note. To have our 

best advice ignored is the common fate of  all who take 

on the role of  consultant, ever since Cassandra pointed 

out the dangers of  bringing a wooden horse within the 

walls of  Troy. That reminds me of  a story I used to hear 

in my childhood. As far as I recall, its title was: 

The Emperor's Old Clothes 

Many years ago, there was an Emperor who was so 

excessively fond of  clothes that he spent all his money 

on dress. He did not trouble himself with soldiers, attend 

banquets, or give judgement in court. Of  any other king 

or emperor one might say, "He is sitting in council," but 

it was always said of  him, "The emperor is sitting in his 

wardrobe." And so he was. On one unfortunate occasion, 

he had been tricked into going forth naked to his chagrin 

and the glee of  his subjects. He resolved never to leave 

his throne, and to avoid nakedness, he ordered that each 

of  his many new suits of  clothes should be simply draped 

on top of  the old. 

Time passed away merrily in the large town that was 

his capital. Ministers and courtiers, weavers and tailors, 

visitors and subjects, seamstresses and embroiderers, 

went in and out of  the throne room about their various 

tasks, and they all exclaimed, "How magnificent is the 

attire of  our Emperor." 

One day the Emperor's oldest and most faithful 

Minister heard tell of  a most distinguished tailor who 

taught at an ancient institute of  higher stitchcraft, and 

who had developed a new art of  abstract embroidery 

using stitches so refined that no one could tell whether 

they were actually there at all. "These must indeed be 

splendid stitches," thought the minister. " I f  we can but 

engage this tailor to advise us, we will bring the adorn- 

ment of  our Emperor to such heights of  ostentation that 

all the world will acknowledge him as the greatest Em- 

peror there has ever been." 

So the honest old Minister engaged the master tailor 

at vast expense. The tailor was brought to the throne 

room where he made obeisance to the heap of  fine 

clothes which now completely covered the throne. All 

the courtiers waited eagerly for his advice. Imagine their 

astonishment when his advice was not to add sophisti- 

cation and more intricate embroidery to that which 

already existed, but rather to remove layers of  the finery, 

and strive for simplicity and elegance in place of  extrav- 

agant elaboration. "This tailor is not the expert that he 

claims," they muttered. "His wits have been addled by 

long contemplation in his ivory tower and he no longer 

understands the sartorial needs of  a modern Emperor." 

The tailor argued loud and long for the good sense of  his 

advice but could not make himself heard. Finally, he 

accepted his fee and returned to his ivory tower. 

Never to this very day has the full truth of  this story 

been told: That one fine morning, when the Emperor felt 

hot and bored, he extricated himself carefully from under 

his mountain of  clothes and is now living happily as a 

swineherd in another story. The tailor is canonized as 

the patron saint of  all consultants, because in spite of  the 

enormous fees that he extracted, he was never able to 

convince his clients of  his dawning realization that their 

clothes have no Emperor. 
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